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EP : Technical Direction Document 02.97-09-0024-A
A Amendment ToITRTReT
START CONTRACT #: 68-W5-0019
Activity Type: IV.B.2 Removal Support (Fund lead) Created On: 01/26/98
Task: Type 11 DPO/PO:Lisa Guarneiri
Completion Date: 08/03/98 Task Monitor: Harmon
' Task Codes: 23; 8; RV
Site/Project Name: Bossert Estimated Cost :$41,384.00
County Name: Oneida Estimated Hrs: 800
City, State, Zip: Utica, NY Dedicated:800 !
SSID#: 57 CERCLIS #: : Non-Dedicated:0 ‘
Funds Source: CERCLA Removal (3) : Deliverable: Final Report
DCN #(s): Overtime: Not Applicable
HEQO048 (AL2) Removal Support $41,384.00 Reference: No -
TDD Expenditure Limit: $82,768.00 , ' | Staffing: Dedicated Staff
Hours: 1,600 . Priority: High
Dedicated Hours: 1,600 Start Date: 09/25/97
Non-Dedicated Hours: 0 ' '

Specific Element(s): Compile Press Clippings, Conduct Air Monitoring, Collect Multimedia Samples,
Conduct On-Site Contractor Monitoring, Coordinate with State & Local Officials, Document
On-Site Activities, Procure Labaratory Services, Maintain Site Log Book, Organize Site Files,
Prepare Draft PolReps, Prepare Site Sketch/Map, Provide Photo Documentation, Provide
Video Documentation, Review Validation of Analytical Laboratory Results, Review Technical
Documents, Site Safety Monitor, Update Information Repository, Provide Weekly Summary
of Cost Expenditures

Comments: The TDD is amended to add 800 hours and extend the completion date to 8/3/98.

START shall be present onsite during this removal action. START shall perform the above
mentioned tasks.

A. TDD Created By: - Signed by Lisa Guarneiri/R2/USEPA/US on 01/22/98 03:22:59 PM, according to /US

&? Q_ /gww | 01/22/98 : ‘

Lisa Guarneiri ' Signed On:

B. Reviewed and Approved By: - Signed by Donna Johnson/R2/USEPA/US on 01/26/98 05:17:38 PM, accord

©ga7739 |
| [N
Contract Officer: : | 01/26/98 _ -Ma

Amendment #02-97-09-0024-A Printed On 01/27/98 at 09:43:41 AM : QQ -Lin



E PA TDD Acceptance Report 02-97-09-0024-A

START CONTRACT # £8-W5-0019 -
Site/Project Name: Bossert ' ~ DPO/PO: Lisa Guarneiri

Activity Type: IV.B.2 Removal Support {(Fund lead) Created On: 01/28/98
Task: Type 11 Priority: High
: Staffing: Dedicated Staff
_ | Estimated Cost: $41,384.00 |Estimated Completion Date:08/03/98

Estimated Hours: 800
Dedicated: 800
Non-Dedicated: O

Specific Element(s):

Compile Press Clippings

Conduct Air Monitoring \

Collect Multimedia Samples

Conduct On-Site Contractor Monitoring

Coordinate with State & Local Officials

Document On-Site Activities

Procure Laboratory Services

Maintain Site Log Book

Organize Site Files

Prepare Draft PolReps

Prepare Site Sketch/Map

Provide Photo Documentation

Provide Video Documentation

Review Validation of Analytical Laboratory Results

Review Technical Documents

Site Safety Monitor

Update Information Repository

Provide Weekly Summary of Cost Expenditures

Acceptance Comments:

Accepted by:

i ﬁw & 'a‘?L/ ' PJ.D.)(!Z'/ : 01/28/98

Owen Douglass Signed On:

Acceptance of TDD # 02-97-09-0024-A Printed On 01/28/98 at 10:00:03 AM





